DAILY QUALITY ASSURANCE REPORT PAGE 1 OF 1

Project: AFIP — Restore HVAC System

Location of Work: Walter Reed Army Medical Center — Washington, DC

Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 43

Date: 29 October 2003, Wednesday

Weather: Cloudy, Rain
Temperature:  Minimum: 46 °F
Maximum: __69 °F

Work performed by contractor:
« Installation of Branches and Tie-ins for CW, HW & HWR (HZ & LZ)
« Installation of Branches and Tie-ins for HPS, HPR, LPS and LPS-Pure
« Stainless Steel Piping in B048 (South)
« Installation of Branches and Tie-ins for Vacuum and Compressed Air
« Spot Insulation in B048 and B032
« Installation of Branched and Tie-ins for HWS, HWR, CHWS, & CHWR

Personnel on Site: John J. Kirlin, Inc. (JJK)
Subcontractors: Kelly Generators, S. B. Construction, JJK-Steamfitters, JJK-Plumbers, TBN

Superintendent: Wayne Conley, Coakley Williams

Contractor Quality Control: Rodney Weyant, Project Manager, JJK

Discussions with Contractors:
I. Progress of Work.

Significant Equipment on Site: None.

Deliberate Inspections made by QA Representative: HVAC Ductwork (Per Dwg M2.5)

Verbal Instructions/Discussions: None.

Punch-list Items: None.

Safety violations / Corrective measures taken:
« “Hard Hat areas are those with potential hazard of head injury: all Construction areas are
considered hard hat areas.” (Per EM 381-1-1, 05.D.01.a)/ The Contractor retrieved his Hard Hat
immediately placed it on.

Coordination with Facility Manager: Continued to coordinate activities with Jerry Lachapelle,
AFIP Project Officer.
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